

**R18-146**  
**CHANGE ORDER NUMBER TWO TO PAVING PLUS LLC, AND PAYMENT NUMBER TWO FOR THE RECONSTRUCTION OF GILMORE AND CEDAR AVENUE, PHASE 2 IN THE BOROUGH OF MERCHANTVILLE, COUITY OF CAMDEN, STATE OF NEW JERSEY**

**WHEREAS**, it was necessary to make changes in the scope of work to be done on the Cedar Avenue, Phase 2 project in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS**, a change Order was developed to itemize and authorize those changes; See attachment A for Paving Plus LLC, PO Box 508 Franklinville, NJ 08322;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order, which is considered to be change order number two (2) and final , is hereby authorized and approval is hereby granted to revise the contract amount from \$160,790.75 to the change order decrease amount of (\$6,730.74) for a total contract of \$155,124.01. Payment number two (2) in the amount not to exceed, \$24,131.32.

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account C7-00007

\_\_\_\_\_  
Denise Moules, Finance Officer

APPROVED:

ATTEST:

Edward. F Brennan  
Mayor

Denise L. Brouse  
Borough Clerk

November 5, 2018

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on November 5, 2018

Date: \_\_\_\_\_

\_\_\_\_\_  
Denise Brouse, R.M.C., Borough Clerk