

R20-41
CHANGE ORDER NUMBER ONE TO ARAWAK PAVING COMPANY, AND
FINAL PAYMENT FOR THE RECONSTRUCTION OF POPLAR AVENUE,
CEDAR AVENUE AND WESTMINSTER AVENUE IN THE BOROUGH OF
MERCHANTVILLE, COUITY OF CAMDEN, STATE OF NEW JERSEY

WHEREAS, it was necessary to make changes in the scope of work to be done on the Poplar Avenue, Cedar Avenue and Westminster Avenue project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes;
See attachment A for Arawak Paving Company, 7503 Weymouth Road, Hammonton, NJ 08037;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order, which is considered to be change order number one (1) and final payment, is hereby authorized and approval is hereby granted to revise the contract amount from \$225,400.00 to the change order decrease amount of (\$4,789.69) for a total contract of \$220,610.31. Payment number one (2) and final payment in the amount not to exceed, \$62,105.31.

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account 19-00003

Denise Moules, Finance Officer

APPROVED:

ATTEST:

Edward. F Brennan
Mayor

Denise L. Brouse
Borough Clerk

March 9, 2020

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on March 9, 2020.

Date:_____

Denise Brouse, R.M.C., Borough Clerk