

**R16-92**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY**  
**OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED**  
**SCOPE OF WORK FOR THE DEMOLISION OF CERTAIN PROPERTIES**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the demolition of certain properties in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS**, a change Order was developed to itemize and authorize these changes, they include filling in the area below the drive thru terminals, circumstances could not have been foreseen since this area was covered with asphalt and there was no knowledge of an underground vault area for the abandoned pneumatic delivery system;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order which is considered to be number Two (2) is hereby authorized and approval is hereby granted to revise the contract amount from \$47,470.00

Increase	Fill in open vault below drive thru area	\$9,400.00
		total contract of \$56,870.00.

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account\_\_\_\_\_.

\_\_\_\_\_  
Denise Moules, Finance Officer

Date: July 11, 2016

\_\_\_\_\_  
Edward F. Brennan, Mayor

Date: July 11, 2016

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on July 11, 2016.

\_\_\_\_\_  
Denise Brouse, Borough Clerk