R17-38 RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER, NUMBER 2 AND FINAL FOR GILMORE AND CEDAR AVENUES FY2015 NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Reconstruction of Gilmore and Cedar Avenues project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes; Additional reconstruction of Gilmore and East Cedar Avenue

WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the New Jersey Department of Transportation and subsequent related appropriations;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered to be change order number two (2) final, is hereby authorized and approval is hereby granted based on the approval of the New Jersey Department of Transportation to revise the contract amount from \$196,150.00 to the change order decrease amount of (\$3,254.00) for a total contract of \$192,896.00.

Item No. Description	Quantity (+/-) Unit Price	Amount
REDUCTION:		
8. ALLOWANCE FOR Asphalt Price Adjustment	(1.00) LS \$500.00	-\$500.00
-Penalty 2% on Surface Thickness	1.00 LS -\$540.00	-\$540.00
-Penalty 5% on Surface Air Voids	1.00 LS -\$1,350.00	\$1,350.00
-Penalty 2% on Base Thickness	1.00 LS -\$864.00	-\$864.00
		(\$3,254.00)

I, Denise Moules, Finance Officer	for the Borough of Merchantville hereby certify that funds are available
for award of this contract in acco	unt <u>G-01-41-822-301.</u>
Denise Moules, Finance Officer	
Date: February 27, 2017	Edward F. Brennan, Mayor
Date: February 27, 2017	Denise Brouse, Borough Clerk
I certify the above to be a of the Borough of Merchantville c	a true copy of a resolution adopted by the Mayor and Council on February 27, 2017
	Denise Brouse, Borough Clerk