

**R20-109**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF**  
**CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 1,**  
**FOR THE URBAN TREE INVENTORY FOR THE BOROUGH OF MERCHANTVILLE**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the Urban Tree Inventory project in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS**, a change Order was developed to itemize and authorize those changes as follows;

<u>Item No.</u>	<u>Description</u>	<u>Amount</u>
CO-01	250 Additional Trees to Count	\$1,237.50
	Original Contract	\$10,395.00
	Change Order 1	\$ 1,237.50
	Adjusted Contract Amount Total	\$11,632.50

**WHEREAS**, certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available in account \_\_\_\_\_,

\_\_\_\_\_  
Denise Moules, Finance Officer

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order is hereby authorized and approval is hereby granted to revise the contract amount from \$10,395.00 to \$11,632.50 (increase of \$1,237.50).

Date: September 28, 2020

\_\_\_\_\_  
Edward F. Brennan, Mayor

Date: September 28, 2020

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on September 28, 2020.

\_\_\_\_\_  
Denise Brouse, Borough Clerk